BILL NO. S-81-11-61

SPECIAL ORDINANCE NO. S-287-81

AN ORDINANCE approving Change Order No. 1, for 319-80, Federal Grant # C-180599-06, Northcrest Pump Station Elimination Project, in connection with the Board of Public Works

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1: That Change Order No. 1, for 319-80, Federal Grant # C-180599-06, Northcrest Pump Station Elimination Project to Earth Construction & Engineering, Inc. in connection with the Board of Public Works, for:

> in order to construct this project; it was necessary to remove approximately 50 large size trees. In order to protect and restore the environment comparable to its original condition, approximately 50 trees will be needed to reforest this particular area. The unit costs $300.00 was compared with several local nurseries and the prices ranged from $250.00 to $680.00,

in the amount of $15,000.00, as set out in the specifications, which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed, and approved.

SECTION 2: That this Ordinance shall be in full force and effect from and after its passage, approval by the Mayor.

COUNCILMAN

APPROVED AS TO FORM AND LEGALITY THIS 20th DAY OF NOVEMBER, 1981.

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____ M.,E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Gia Quinta, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS		✓			
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-8-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) (APPROPRIATION) ORDINANCE ~~(RESOLUTION)~~ No. S-287-81 on the 8th day of December, 1981.

ATTEST: (SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 1981, at the hour of 11:30 o'clock A M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec. 1981, at the hour of 4 o'clock 9 M.,E.S.T.

[signature] JR
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-61

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, for 319-80, Federal Grant # C-180599-06, North crest Pump Station Elimination Project in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE do pass.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

12-8-81

DATE

CONCURRED IN

CHARLES W. WESTEMAN, CITY CLERK

CHANGE ORDER

Change Order No. 1
Project No. C-180599-06
Name of Project: NORTHCREST PUMP STATION ELIMINATION

Resolution No. 319-80
Board Order No. 15-80
Date: 10/9/81

To: EARTH CONSTRUCTION & ENGINEERING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Change in Contract Price: Increase
32	50± EA	Tree Replacement (3" Diameter)	300.00		15,000.00
			Total Decrease		
			Total Increase		15,000.00
		Net (~~Decrease~~) (Increase)	Contract Price		15,000.00

The sum of $ 15,000.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 424,775.00
Current Contract Price Adjusted by Previous Change Order	$ 424,775.00
New Contract Price including this Change Order	$ 439,775.00

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Duane Embrey Chief Engineer Date Nov 2, 1981

Accepted by: [signature] Earth Const. Contractor Date 10-9-81

Approved by: Philip M. Roller City Engineer Date Nov. 9, 1981

Approved by: [signature] Owner Date 11-18-81

Robert Anderson [signature]

Betty R. Collins

Attested by: [signature] Clerk Date 11-18-81

Change Order No. 1

Resolution No. 319-80

Board Order No. 15-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: In order to construct this project, it was necessary to remove approximately 50 large size trees. In order to protect and restore the environment comparable to its original condition, approximately 50 trees will be needed to reforest this particular area. The unit cost of $300.00 was compared with several local nurseries and the prices ranged from $250.00 to $680.00.

2. Will proposed change alter size of the project? Yes_____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

5513

TITLE OF ORDINANCE Change Order #1, 319-80, Northcrest Pump Station Elimination

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 81-11-61

SYNOPSIS OF ORDINANCE Change Order #1, 319-80, Northcrest Pump Station Elimination Project. Federal Grant #C-180599-06. Earth Construction & Engineering, Inc. - Contractor. In order to construct this project, it was necessary to remove approximately 50 large size trees. In order to protect and restore the environment comparable to its original condition, approximately 50 trees will be needed to reforest this particular area. The unit cost $300.00 was compared with several local nurseries and the prices ranged from $250.00 to $680.00.

EFFECT OF PASSAGE The reforesting of approximately 50 large size trees.

EFFECT OF NON-PASSAGE The above described change order cannot occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $15,000,00 to be paid for as follows: 75% EPA, 10% State, 15% City Utilities.

ASSIGNED TO COMMITTEE

sa